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Construction

9403-31

Corri Vandiver

$431,861

Project about  75% complete.  Targeted completion, spring of 2014.

$571,444

Randy Luft 08/25/2011

Danco

09/20/2011

09/21/2011

12/12/2011

$6,500,000$1,185,000

$6,838,914

$685,000

$5,637,666

520

04/15/2014A-2005-04

07/25/2011

4411

Muni Airport Terminal Expansion

B-050-020

Mead & Hunt

Mead & Hunt

Airports

JO#

BS#

9593-10

Dennis Russo

$60,896

As of Oct 3, Contractor is about 80% complete.  Complete by end of Oct.

$18,025

Ron DeMaagd 06/27/2013

Sunrise Excavating

07/16/2013

07/18/2013

08/19/2013

$300,000$60,000

$298,028

$30,000

$63,588

$60,000

40

10/30/2013CS-2010-A

05/17/2013

4557

Turtle Bay East Park Improvements

B-050-020

K2 A & ECommunity Services

$16,000

JO#

BS#

6845-22

Corri Vandiver Complete as of Sept 27th.  Go to Council on Nov 5th.

Don 07/09/2013

Walker Construction

08/06/2013

08/08/2013

08/26/2013

$55,000$7,190

$39,360

$4,000

$450

30

10/23/2013SS-2013-01

4572

Traveled Way Restroom Imp

B-050-020

K2 A/ESupport Services

$0

JO#

BS#

2240-00

Corri Vandiver

$242,080

Bridge open to the Public July 19, 2013.  PFE to Shea in late Sept.  FROE by 

end of Nov.$431,520

Don/Caltrop (Bre 05/17/2012

J. F. Shea

06/05/2012

06/06/2012

06/20/2012

$2,286,000$130,000

$2,552,877

$252,000

$2,565,537

$300,000

250

07/09/2013ST-2005-32

01/13/2012

4434

Diestelhorst Bridge Rehab

B-050-020

CH2MHill

Caltrop

Streets & Roads

08/14/2013$89,850

05/01/2006

JO#

BS#

2395-11

Dennis Russo

$204,378

Punchlist work - may add extra sidewalk?

$39,663

Josh Watkins 05/23/2013

Rader Excavating, Inc.

06/18/2013

06/19/2013

07/08/2013

$350,000$48,000

$256,084

$26,000

$235,160

30

09/19/2013ST-2005-35

03/18/2013

4550

Parkview Ave Crosswalk Enhancement

B-050-020

Streets & Roads

JO#

BS#

2305-00

John Abshier

$487,767

Oct 3rd:  Week 59:  80% Complete:  Deck pour set for Oct. 10th.

$475,502

Don/Caltrop (Bre 05/29/2012

Shasta Constructors

06/19/2012

06/20/2012

07/12/2012

$3,548,619$796,400

$3,065,050

$360,000

$2,744,627

$850,000

320

11/08/2013ST-2007-02

04/24/2012

4471

Twin View Bridge Replacement

B-050-020

Drake-Haglan & Assoc.

Caltrop

Streets & Roads

$411,900

11/18/2010

JO#

BS#

2393-00

Dennis Russo

$40,190

Took only 3 days to complete.  Work finished on Sept. 20th.

$9,727

Randy Luft 06/27/2013

J F Shea

07/16/2013

07/18/2013

08/08/2013

$170,000$19,500

$130,306

$13,000

$17,000

15

09/11/2013ST-2007-P-1

05/17/2013

4565

Methacrylate - Bridge Deck Seal 2013

B-050-020

Streets & Roads

JO#

BS#

2416-00

Ron Demaagd

$96,024

Overlay is complete on Churn Creek Road and Hartnell Ave, will begin East 

Street Overlay on 10/7/13. Contract work is 60% complete.$12,059

Ron DeMaagd 06/25/2013

Tullis Inc.

07/16/2013

07/18/2013

08/19/2013

$1,070,000$50,000

$911,939

$230,000

30

10/16/2013ST-2011-02-3

4548

Overlay 2013

B-050-020

Streets & Roads

$0

JO#

BS#

2399-00

Darren Langfield

$85,472

Completing curb, gutter & sidewalk on South side of Lake Blvd.  Planning to 

grind exisitng striping Sunday night 10/6 and start building concrete medians.$15,452

Josh Watkins 07/02/2013

S T Rhoades

08/06/2013

08/08/2013

08/29/2013

$285,000$65,000

$323,941

$33,000

$51,000

40

09/08/2013ST-2011-11

05/01/2013

4569

Lake Blvd Safety Project (HSIP)

B-050-020

Streets & Roads

$0

JO#

BS#

2384-00

Corri Vandiver

$143,976

Signal poles on order - should arrive beginning of October.  Overlay and 

striping complete.$41,151

Josh Watkins 05/02/2013

J F Shea

06/04/2013

06/05/2013

06/25/2013

$800,000$115,000

$796,293

$80,000

$314,906

$125,000

120

01/02/2014ST-2011-12

04/02/2013

4547

Churn Creek/SR 299 Traffic Signal

B-050-020

Streets & Roads

$0

02/01/2011

JO#

BS#

2335-00

John Abshier

$121,303

Started cpnstruction on 10/1/13.

$0

Josh Watkins 07/30/2013

Sunrise Excavating

08/20/2013

08/21/2013

09/19/2013

$431,923$50,000

$373,273

$43,260

$143,628

30

09/05/2013ST-2011-13

07/01/2013

4566

SRTS Mistletoe Sidewalk (Federal)

B-050-020

Streets & Roads

04/17/2009

JO#

BS#

2397-00

Corri Vandiver

$121,475

Project is complete, preparing final payment and NOC.

$38,273

Ron Demaagd 04/18/2013

Shasta Constructors

05/07/2013

05/08/2013

06/11/2013

$353,000$79,000

$286,000

$28,600

$265,489

$100,000

80

10/21/2013ST-2011-27

03/18/2013

4526

S Bonny Approach Slabs

B-050-020

CH2MHillStreets & Roads

01/25/2012

JO#

BS#
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2392-00

Darren Langfield

$184,385

Cold Expansion training on 10/7.

Construction of water main on bridge will begin 10/14.$37,964

Josh Watkins 05/02/2013

RTA Construction, Inc.

05/21/2013

05/22/2013

06/11/2013

$870,000$235,000

$693,630

$75,000

$171,090

$53,000

150

01/31/2014W-2009-03-3

04/02/2013

4542

N Market  Bridge WM Replacement

B-050-020

Pace EngineeringWater

$0

11/15/2011

JO#

BS#

2338-00

Darren Langfield

$202,661

Work to begin in mid-Oct.

$3

Randy Luft 08/08/2013

Mountainside

09/03/2013

09/05/2013

09/19/2013

$550,000$130,000

$479,206

$50,000

$50,000

80

02/05/2014W-2009-05

07/08/2013

4348

Railroad Ave Vault Relocation

B-050-020

Water

JO#

BS#

2394-00

Darren Langfield

$76,681

Project complete per original plans. Working with contractor on extra work per 

Water Utility's requests.$29,639

Josh Watkins 11/21/2012

Gary Brock  Construction

01/15/2013

01/16/2013

02/13/2013

$165,000$51,000

$147,000

$20,000

$146,790

90

07/09/2013W-2011-02

10/01/2012

4512

Buckeye WTP Storage Bldg

B-050-020

Pace EngineeringWater

$0

03/01/2013

JO#

BS#

2407-00

Darren Langfield

$38,245

Work to begin on 10/7/13.

$4,853

Ron DeMaagd 06/20/2013

Timberworks

07/16/2013

07/18/2013

08/19/2013

$200,000$20,000

$80,867

$8,000

$20,000

15

09/24/2013W-2011-F

05/01/2013

4546

Old Oasis Road WM

B-050-020

N/AWater

$0

01/01/2013

JO#

BS#

2198-54

Ryan Bailey

$95,894

Project is substantially complete. Contractor working on final punchlist item 

and change order work.$274,684

Ryan Bailey 04/21/2011

F & H

05/03/2011

05/05/2011

06/02/2011

$22,000,000$250,000

$15,837,000

$1,584,000

$16,688,683

$2,490,000

04/15/2013WW-2005-17-10

03/15/2011

4387

CCWWTP Expansion - Bid Package 5

B-050-020

CH2MHill

CH2MHill

Wastewater

$2,234,304

08/06/2010

JO#

BS#

2198-49

Ryan Bailey

$370,258

Project is approximately 90% complete. Finish work and cleanup to occur in 

the following weeks. Punch list to begin.$345,892

Ryan Bailey 08/30/2012

Randy Hill Construction

09/19/2012

09/20/2012

10/03/2012

$4,500,000$250,000

$4,022,664

$402,000

$3,736,414

$675,000

455

01/15/2014WW-2005-17-12

4496

CCWWTP Expansion - Bid Package 7

B-050-020

CH2MHILL

CH2MHILL

Wastewater

$0

10/14/2011

JO#

BS#

2278-00

Ryan Bailey

$2,448,496

Filters are approximately 95% complete.  Clarifier mechanical work and 

Electrical work continuing. Plant electrical control change over is completed. 

Paving and landscaping to begin in the following weeks. Project approx. 85%  

complete.

$1,233,384

Ryan Bailey/WW 04/24/2012

RTA Construction, Inc.

05/15/2012

05/16/2012

05/31/2012

$9,250,000$250,000

$9,259,200

$925,000

$8,649,267

$2,200,000

350

11/12/2013WW-2005-19-5

03/20/2012

4471

Stillwater WWTP Expansion 1A-1B

B-050-020

Water Works Engineers

Water Works Engineers

Wastewater

$1,419,695

01/16/2009

JO#

BS#

2410-00

Darren Langfield

$101,845

Bypass pumping and pump replacement began on 9/23/13 and will be 

complete on 10/7/13.$67,423

Ron 01/17/2013

RTA Construction, Inc.

02/05/2013

02/06/2013

03/04/2013

$750,000$123,300

$643,000

$75,000

$93,205

172

11/20/2013WW-2011-05-1

01/01/2013

4525

Sunnyhill Lift Station Improvements

B-050-020

WaterWorksWastewater

$0

JO#

BS#

2401-00

Corri Vandiver

$107,023

Project is 90% complete, expect completation by 10/18/13.

$97,733

Ron Demaagd 06/06/2013

R. A. Martin Constructor

06/18/2013

06/19/2013

07/02/2013

$1,365,900$140,000

$1,428,062

$143,000

$1,217,328

$110,000

85

10/17/2013WW-2011-06-1

05/06/2013

4558

West St Sewer Replacement

B-050-020

Wastewater

$0

03/25/2012

JO#

BS#

Contract Process

2435-00

Darren Langfield

$50,178

Awarded at City Council Oct.1

$0

Ron DeMaagd 09/12/2013

Sunrise Excavating $240,000$35,000

SD-2012-01

08/12/2013

4592

E Bonnyview SD Improvements
N/AStorm Drains

$0

03/15/2013

JO#

BS#

Currently Bidding

2368-00

Corri Vandiver

$148,603

Currently advertising - addendum pending to delay start of  work until school's 

out.$0

Ron DeMaagd 11/07/2013

$907,000$145,000

ST-2009-14

10/07/2013

4584

Oasis/Old Oregon Intersection Imp
Streets & Roads

08/16/2010

JO#

BS#
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Design

Corri Vandiver

$0

Due to location of future Police facilities this bathroom is to be relocated.  

NMR is working on a prefab bathroom.$0

$60,000

CS-2012-B

Softball Park Restroom
NM&RCommunity Services

$0

JO#

BS#

9637-10

Chuck Aukland NM&R working on 60% plans, site development plan permit and Envri 

Document.  Council Action to Refi GF Bond to include financing for project 

on 8/6/13.
Randy Luft 02/10/2014

$5,200,000$680,000

PS-2005-04

01/10/2014

Police Facility
NM&RPublic Safety

$616,500

04/15/2008

JO#

BS#

2413-00

Darren Langfield

$39,716

Kickoff meeting with NM&R scheduled for mid-October.

$0

Randy Luft 06/01/2014

$250,000$50,000

RABA-2012-01

09/01/2013

DTC/Maintenance Facility Improvements
NM&RRABA

$6,500

JO#

BS#

2426-00

Corri Vandiver

$9,328

Should have some 50% plans by mid-Oct

$0

Josh Watkins

$600,000$75,000

RABA-2012-02

02/01/2014

RABA Bus Solar Canopy
Kibler & KiblerRABA

$0

04/10/2013

JO#

BS#

2436-00

Corri Vandiver

$13,386

Survey has been completed as of 8/1, Start on 50% plans.

$0

Ron DeMaagd 05/01/2014

$35,000

SD-2012-02

04/01/2014

Nighthawk SD Improvements
Storm Drains

$0

04/01/2013

JO#

BS#

9248-82

Derrick Beard

$501 $0

Derrick Beard 04/01/2014

$120,000$10,000

SS-2013-02

03/01/2014

Corp Yard Parking Pavement Maint
Support Services

$0

01/01/2014

JO#

BS#

2221-00

Josh Watkins

$198,048

Add Sidewalk down hilll.  Working on add R/W req'd, and design alt for btm. 

Road Closure for earthwork.  Need Envr Permits.$0

Josh Watkins 03/01/2015

$2,500,000$63,000

ST-2005-04

02/01/2015

Quartz Hill Rd Realignment

S-070-100

SDSStreets & Roads

JO#

BS#

2336-00

John Abshier

$749,787

90% plans and estimate in review, specs in-process. Mitigated Negative 

Declaration is complete. Right-of-Way acquisition is complete. PG&E gas 

utility relocation is complete. PG&E/REU electric relocation is concurrent with 

construction.

$0

Ron Demaagd 12/12/2013

$4,520,104$792,000

ST-2005-09

11/08/2013

Placer St Improv.  Airpark-Boston
Streets & Roads

01/16/2009

JO#

BS#

2428-00

Darren Langfield

$2,270

 Waiting for E-76 from Caltrans.

$0

04/01/2014

$178,500$31,500

ST-2011-06-1

03/01/1014

E Cypress Median (HSIP)
Streets & Roads

$0

JO#

BS#

2429-00

Ryan Bailey

$280

 Waiting for E-76 from Caltrans.

$0

05/01/2014

$591,900$58,100

ST-2011-06-2

04/01/2014

Churn Creek Rd Widening (HSIP)
Streets & Roads

$0

JO#

BS#

2400-00

Darren Langfield

$80,596

90% plans. Awaiting enviromental document and permits.  Performing sound 

study.$0

Ron DeMaagd 09/01/2014

$1,100,000$65,000

ST-2011-10

08/01/2014

Buenaventura Widening (HSIP)
Streets & Roads

$0

03/01/2012

JO#

BS#

2437-00

Darren Langfield

$38,956

Plans 60% complete. Awaiting enviromental document and permits. Will begin 

right-of-way acquisition thereafter.$0

Josh Watkins 05/01/2014

$380,000$40,000

ST-2011-14

04/01/2014

Bonnyview SRTS (Fed)
N/AStreets & Roads

$0

03/15/2013

JO#

BS#
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2994-80

Corri Vandiver

$34,744

Working on RFP for design services

$0

$2,500,000

ST-2011-16

Sacramento Dr Bridge over Olney Creek
Streets & Roads

$0

06/01/2012

JO#

BS#

2438-00

Corri Vandiver

$133,200

Environmental has to be complete prior to R/W acquisition. Sent out additional 

ROE forms for Bob to complete more survey for R/W Acquisition.$0

Don/Consultant T 04/01/2015

$3,000,000$454,545

ST-2011-23

03/01/2015

Old Alturas Bridge over Churn Creek
Morrison StucturesStreets & Roads

$0

06/20/2012

JO#

BS#

2415-00

Corri Vandiver

$72,026

R/W exhibits and legal descriptions for 7 parcels completed by Jim, waiting for 

Bruce to review and start aqcuisition process. Project is underfunded for 

proposed work.
$0

Ron DeMaagd 05/15/2014

$1,100,000$142,000

ST-2011-24-2

04/15/2014

Old Alturas Widening
Streets & Roads

$0

05/01/2012

JO#

BS#

2431-00

Ryan

$35,233

Preliminary design has begun, 60% complete. State Funded.

$0

05/01/2014

$265,900$26,500

ST-2011-29-1

04/01/2014

SR2S Sequoia/Cypress
Streets & Roads

$0

03/25/2013

JO#

BS#

2430-00

Ryan

$26,257

Preliminary design has begun, 60% complete. State Funded.

$0

05/01/2014

$122,000$15,000

ST-2011-29-2

04/01/2014

SR2S Shasta Meadows
Streets & Roads

$0

03/25/2013

JO#

BS#

2412-10

Darren Langfield

$69,789

Project on hold.  Meeting with DSA scheduled for Oct 15.

$0

Ron DeMaagd 06/15/2014

$340,000$34,000

ST-2012-01

06/01/2013

Palisades Trail
N/AStreets & Roads

$0

03/17/2012

JO#

BS#

2421-00

Dennis Russo

$54,939 $0

Ron DeMaagd 12/15/2013

$130,000

ST-2012-02

11/15/2013

ADA Curb Ramps/Sidewalk Repair 2013
Streets & Roads

$0

05/01/2013

JO#

BS#

2451-00

James Triantafyllou

$1,208 $0

$5,300,000$800,000

ST-2013-01

Oasis Widening/Twin View Realign
Kier & WrightStreets & Roads

$0

09/01/2013

JO#

BS#

2420-00

Derrick Beard

$32,089

RFP Opens 7/23/13.  Council Award 9/3 to JR Miller for design.

$0

Randy Luft 05/01/2014

$750,000

SW-2005-06

04/01/2014

Transfer Station Bale Storage
JR MillerSolid Waste

$0

JO#

BS#

2405-00

Darren Langfield

$104,131

Plans complete. Project on hold.

$0

Randy Luft 03/01/2015

$615,000$80,000

W-2005-17

02/01/2015

4535

Twin View Water Main

N/A

Water

$0

01/01/2012

JO#

BS#

5228-21

Darren Langfield

$1,088

RMU staff are evaluating the appraisal received for the property

$0

$80,000$20,000

W-2007-06

Well 25 - Property Acquisition
Water

$0

JO#

BS#

2417-00

David Braithwaite CPSC with Ch2m Hill to evaluate and develop repair strategy.  Anticipate 

Const Winter '13/'14.

Ron DeMaagd 12/01/2013

$255,000

W-2007-P

11/01/2013

S Bonnyview Bridge WM Repair
CH2M HILLWater

04/01/2013

JO#

BS#

2422-00

Darren Langfield

$0

RFP on hold till Feb. 2014.

$0

$140,000

W-2009-17

Well Profiling
Water

$0

03/01/2013

JO#

BS#
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2439-00

Darren Langfield

$21,781

Awaiting survey data. Working on revised alignment.

$0

Josh Watkins 04/15/2014

$750,000$90,000

W-2011-04

01/15/2014

Westside Rd 16" WM @ Clear Crk
Water

$0

04/10/2013

JO#

BS#

2434-00

Darren Langfield

$7,465

Ch2MHill is working on the project.

$0

Josh Watkins 02/02/2014

$150,000$47,500

W-2012-07

01/02/2014

Foothill WTP Reservoir Rehab
CH2M HILLWater

$0

JO#

BS#

2450-00

Darren Langfield $420,000$90,000

W-2013-02

Well & Pump Station Upgrades
Water

$0

10/11/2013

JO#

BS#

2442-00

Dennis Russo

$30,803

Preliminary design has begun.  Design is approximately 30% complete.

$0

Ron DeMaagd 01/01/2014

$400,000$50,000

W-CONV-11

12/01/2013

Hilltop 16" Water Main
Water

$0

07/01/2013

JO#

BS#

2445-00

Darren Langfield

$17,246

Awaiting survey data. Working on alignment.

$0

05/15/2014

$380,000$60,000

W-CONV-12

Westside Rd 16" WM @ Canyon Crk
Water

$0

07/15/2013

JO#

BS#

2443-00

Darren Langfield $500,000$75,000

W-CONV-7

Hill 900 18" - CONV7
Water

$0

10/11/2013

JO#

BS#

2447-00

Darren Langfield $1,725,000$250,000

W-FWTP-01

FWTP Backwash Improvements
Water

$0

10/11/2013

JO#

BS#

2403-50

Darren Langfield

$19,699

Awaiting RMU decision to procees with acquisition.

$0

$160,000$40,000

WW-2011-05-3

Layton and Locust Lift Station - ROW
Wastewater

$0

JO#

BS#

2419-00

Corri Vandiver

$147,357

Incorporating comments from 50% review with WW staff.  Planning field visit 

for Pvt Lateral replacement to 9 parcels for Wednesday 10/2$0

Josh Watkins 05/01/2014

$1,300,000$124,000

WW-2011-07

04/01/2014

Trinity Area Sewer Improvements
Wastewater

$0

03/25/2013

JO#

BS#

2225-00

Darren Langfield

$1,845,737

Design complete.  Will bid at later date when authorized by Sewer Division.  

Acquiring R/W.$0

Randy Luft

$2,700,000

WW-2011-09

Boulder Creek Interceptor Phs 3
Kimley HornWastewater

JO#

BS#

2278-14

Ryan Bailey

$47,339

Project will be designed to the 90% level then put on hold for further 

development. Continue environmental and begin right-of-way investigation. 

Public meeting/open house occured on 2/27/13.
$0

Ryan Bailey/Cons

$11,300,000$1,400,000

WW-2011-11

Stillwater WWTP Expansion 1C
Water Works EngineersWastewater

$780,200

01/16/2009

JO#

BS#

2398-00

Ryan Bailey

$80,210

Design is approximately 80% complete.  Environmental process continuing.  

SRF funding application continuing.$0

Ryan Bailey 02/21/2014

$5,000,000$675,000

WW-2011-12

01/15/2014

CCWWTP Solids Handling Facility
Water Works Engineers

Water Works Engineers

Wastewater

$0

03/26/2012

JO#

BS#

2446-00

Corri Vandiver

$0

Kickoff meeting with WWE set for Oct 16th to start route alternatives analysis.

$0

$2,000,000$150,000

WW-P-CC-7

Westside Interceptor Phase 3
Wastewater

$0

08/01/2013

JO#

BS#
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9335-19

Dennis Russo

$0

Initial review project meeting occurred.  Preliminary design to begin in the 

following weeks.$0

$60,000

WW-TP-SW-A

SWWTP Re-roof
Wastewater

$0

08/03/2013

JO#

BS#

Scoping

9248-67

Derick Beard

$26,916

Architectural Drawings rec'd 10/6/08.  Plans to be completed to 90% and 

shelved for funding.$0

Randy Luft

$75,000$20,000

BLDG-2007-A

City Hall Break Room Overhang
General Services

JO#

BS#

8302-21

Dennis Russo

$4,409

Plans 100% complete.  Unfunded. Work window is typically the month of 

August so funding will will need to be in place and NTP  by the month of first 

March pending funding.
$0

Randy Luft

$381,000$420,000

CC-2007-A

4236

Convention Center Glazing
Pace CivilConvention Center

02/02/2009

JO#

BS#

2408-00

Derrick Beard

$35,506 $0

07/15/2012

$4,100,000

ED-2012-01

06/15/2012

Stillwater Business Park 2A
City Manager

$0

JO#

BS#

9248-83

Dennis Russo ON HOLD Worrking on 50% Plans & Specs.  Remove and replace w/ 

foam/silicon built up roof.  Bldg ok w/ remove and replace.  Com Srvs working 

on funding.

$170,000$20,000

PS-2005-A

RPD Building Re-roof
Public Safety

JO#

BS#

9006-90

Corri Vandiver

$261 $0

RRA-2009-A

Downtown Mall Alley
RRA

JO#

BS#

8657-04

Dennis Russo

$6,617

Repackaging PS&E and awaiting funding for advertising.  CDBG app.for 

balance of funding.$0

Country Wide Bldrs $100,000$25,000

RRA-2010-1

9029

Promenade Bathroom Remodel
Kibler & Kibler (K2) A&ERRA

$18,250

07/19/2010

JO#

BS#

John Abshier Project Scoping Document Complete.  Project on HOLD.

08/01/2011

$100,000$13,800

SS-2010-B

City Hall Pool Car Parking Expansion
Support Services

$0

JO#

BS#

2267-00

Chuck Aukland

$276,900

Revised project report and traffic study complete.  Comment period on revised 

MND complete.  PC approval and now to Council for adoption of MND$0

$150,000

ST-2005-05

Shasta View Ext. Collyer-Manzanoaks

S-070-100-700

Streets & Roads

04/08/2005

JO#

BS#

2259-00

John Abshier Indefinite HOLD, peding identification of funding source. Plans, Envir, & R/W 

acquisition complete.
$300,000$30,000

ST-2005-19

Lake Blvd/Keswick Dam Rd TS

T-080-700

Streets & Roads

JO#

BS#

2332-00

Dennis Russo

$24,431

Surveys complete.

$0

$50,000

ST-2005-31-2

Victor Avenue Realignment

S-070-100-765

Streets & Roads

JO#

BS#

2331-10

Darren Langfield

$62,493

On Hold - Project pending Roundabout vs Traffic Signal analysis to be 

completed by Traffic Division.$0

$1,000,000$100,000

ST-2007-09

T/S Victor at Old Alturas
Streets & Roads

JO#

BS#
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$397 $0

ST-2009-03-2

TS Victor/Galaxy
Streets & Roads

$0

JO#

BS#

2994-84

Corri Vandiver

$52,439

CT has approved replacement for this bridge.

$0

ST-2011-17

Girvan Rd Bridge over Olney Creek
Streets & Roads

$0

06/01/2012

JO#

BS#

2994-81

Corri Vandiver

$28,343

CT has approved replacement of this bridge.

$0

ST-2011-18

Sharon Ave Bridge over ACID
Streets & Roads

$0

06/01/2012

JO#

BS#

2994-83

Corri Vandiver

$26,213

CT has approved replacement of this bridge.

$0

ST-2011-19

Eastside Rd Bridge over Canyon Hollow
Streets & Roads

$0

06/01/2012

JO#

BS#

2994-86

Corri Vandiver

$26,014

CT has approved replacement of this bridge.

$0

ST-2011-20

Westside Rd Bridge over Canyon Hollow
Streets & Roads

$0

06/01/2012

JO#

BS#

2994-88

Corri Vandiver

$23,422

CT has approved replacement of this bridge.

$0

ST-2011-21

Eastside Rd Bridge over Olney Creek
Streets & Roads

$0

06/01/2012

JO#

BS#

2994-87

Corri Vandiver

$25,402

CT has approved replacement of this bridge.

$0

ST-2011-28

Canyon Rd Bridge over ACID
Streets & Roads

$0

06/01/2012

JO#

BS#

2348-00

Darren Langfield

$16,706

On Hold - Project on hold pending use analysis by RMU.

$0

$486,000$90,000

W-2009-04

Cypress Booster Pump Station
Water

JO#

BS#

Closeout Process

9383-16

Corri Vandiver

$116,122

Warranty work complete.

$429,632

Randy Luft 06/28/2011

Ford Construction

09/06/2011

09/07/2011

11/07/2011

$3,887,000$465,600

$2,487,338

$250,000

$3,302,183

122

10/15/2012A-2005-13

05/06/2011

4400

Benton Runway 15/33 Rehab - Phase 2
M & H

Mead & Hunt

Airports

01/09/2013

07/01/2010

JO#

BS#

9381-31

Corri Vandiver Closeout pending.

Randy Luft 06/03/2010

Ford Const

06/15/2010

06/17/2010

07/26/2010

$1,061,825$245,900

$1,023,422

$102,379

$927,100

90

05/01/2011A-2005-14

4332

Benton Runway 15/33 Safety Enhance I
M & HAirports

06/16/2011

09/21/2011

02/02/2009

JO#

BS#

9420-00

Corri Vandiver

$41,208

Work is complete.

$20,419

Randy Luft 07/05/2012

Converse Construction

08/07/2012

08/09/2012

10/12/2012

$284,000$45,000

$255,783

$26,000

$264,792

$10,000

30

12/12/2012A-2010-A

06/04/2012

4485

Muni Airport Marking
Mead & HuntAirports

07/08/2013$0

04/01/2012

JO#

BS#

9012-30

Dennis Russo Check with Josh on record project books?

Josh 05/20/2010

Fogle

06/01/2010

06/04/2010

06/29/2010

$200,000$40,000

$189,228

$30,000

$205,050

$15,000

25

08/18/2010RRA-2009-1

4333

Parkview Alley Improvements
RRA

08/23/2012

09/10/2010

JO#

BS#
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2988-32

Rich Cutforth Need Record Drawings from SDS

Josh Watkins 04/19/2012

Iron Mountain General E

05/01/2012

05/02/2012

05/16/2012

$140,000$30,000

$81,765

$15,000

$85,880

20

06/19/2012RRA-2010-D

03/15/2012

4457

Cypress & Leila Utility Improvements
SDSRRA

07/17/2012$0

JO#

BS#

2381-00

Darren Langfield Record drawings complete.

Ron DeMaagd 10/04/2012

RA Martin

10/16/2012

10/17/2012

11/08/2012

$250,000$40,000

$187,781

$25,000

$210,057

$50,000

35

12/31/2012SD-2011-04

09/01/2012

4505

Storm Drain Improvements 2012
Storm Drains

05/15/2013

04/29/2013$0

JO#

BS#

9248-82

Don Chilton Record drawings and turn in files.

Derick Beard 08/09/2012

Eagle Paving

08/09/2012

08/14/2014

08/29/2012

$75,000$15,000

$56,038

$8,406

$60,302

$10,000

45

10/22/2012SS-2009-04

07/27/2012

4497

Municipal Utility Pavement Maintenance
Support Services

10/17/2012

JO#

BS#

8657-00

John Abshier Record drawings and turn in files.

Randy Luft 07/24/2012

JH Mack

08/07/2012

08/09/2012

08/22/2012

$59,691$7,000

$61,882

$3,818

$70,061

$7,000

15

09/25/2012SS-2010-C

06/22/2012

4473

Senior Center Reroof
Support Services

10/17/2012$0

09/08/2011

JO#

BS#

2120-00

James Triantafyllou PFE sent to KPC on 6/24/11.  Received by KPC 6/27/11.  Response req'd by 

7/27/11.

James Triantafyllo 02/08/2007

Kiewit

02/20/2007

02/21/2007

03/14/2007

$47,000,000$4,998,598

$61,846,711

$3,162,336

$63,443,566

$5,800,000

1350

12/14/2010ST-2005-01

3987

Cypress Bridge

S-070-050-050

TY Lin International

PB Americas

Streets & Roads

06/09/2011

01/01/2002

JO#

BS#

2143-00

James Triantafyllou  City Council approved settlement on May 7, 2013.  Files ready to archive.

Don 05/22/2008

J.F. Shea Construction, I

06/03/2008

06/05/2008

06/25/2008

$17,000,000$200,000

$12,450,440

$1,200,000

$12,758,313

200

04/30/2009ST-2005-08

4121

Stillwater Industrial Park Phase 1A

E-050-500 PB

Streets & Roads

04/01/2010

05/03/2011

12/01/2005

JO#

BS#

2345-00

Derick Beard Record Drawings and turn in files.  Files received from Caltrop.  Files ready to 

archive.

Don/Caltrop (Bre 05/24/2011

Shasta Constructors

06/07/2011

06/08/2011

07/05/2011

$6,250,000$810,000

$5,026,454

$500,000

$5,102,017

$430,000

180

06/11/2012ST-2005-08-3

04/23/2011

4397

Stillwater Business Park Phase 1B
Morrison Structures

Caltrop

Streets & Roads

09/04/2012

JO#

BS#

2364-60

Jon McClain Need to turn in job books.  FROE complete and paid.

Don 06/03/2010

JF Shea

06/15/2010

06/17/2010

07/12/2010

$2,500,000$100,000

$2,141,835

$100,000

$2,267,121

120

06/01/2011ST-2009-06

4322

Oasis Road Interchange Improvements
TY-LINStreets & Roads

01/17/2012

01/17/2012

JO#

BS#

2110-00

Randy Luft NOC on 11/20.   Need record drawings and files to close out.

Dennis Russo 08/23/2012

Turner & Sons

09/04/2012

09/05/2012

09/27/2012

$330,000$17,000

$245,985

$30,000

$257,584

7

10/17/2012SW-2009-01

4499

SW Tipping Floor Repair
Solid Waste

11/20/2012$0

JO#

BS#

2306-00

David Braithwaite Working on record drawings.

Josh Watkins 05/27/2010

Cox & Cox Construction,

06/15/2010

06/17/2010

07/02/2010

$1,825,000$200,000

$2,162,056

$325,000

$2,442,379

$195,000

120

03/01/2011W-2007-04

4323

Foothill 30" Raw Water Pipe Replacement
Water

10/05/2010

01/07/2009

JO#

BS#

2327-00

Corri Vandiver Check with Randy on record drawings and books.

Randy/WWE 09/22/2009

Construction FX

10/07/2009

10/07/2009

11/17/2009

$307,000$80,000

$269,656

$27,000

$204,006

03/01/2011W-2007-B-1

4216

Reservoir Cleaning & Inspection
Water

03/15/2011

10/06/2008

JO#

BS#

2365-00

Darren Langfield Working on record drawings & files

Josh Watkins 12/16/2010

Giles Excavating

01/04/2011

01/10/2011

02/08/2011

$265,000$20,000

$109,584

$20,000

$138,711

30

04/06/2011W-2009-02-2

4346

Peterson Lane Water Main Rplcmnt
Water

06/22/2011$0

JO#

BS#

2389-10

Darren Langfield Record drawings and files.

Ron DeMaagd/W 01/05/2012

Layne Const

02/07/2012

02/08/2012

03/06/2012

$200,000$45,000

$155,080

$20,000

$156,970

$25,000

150

10/23/2012W-2009-14

4450

Well 10 Rehabilitation
WaterWorksWater

11/06/2012$1,262

JO#

BS#
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2370-00

Darren Langfield

Randy Luft 03/17/2011

Purcell Painting

04/05/2011

04/06/2011

05/05/2011

$350,000$40,000

$187,300

$35,000

$187,300

$45,000

55

08/08/2012W-2010-B

4383

Keswick Dam 30" Water Main Repair
Pace

Pace

Water

01/15/2013

JO#

BS#

2991-35

Darren Langfield

Randy Luft 11/08/2011

Cal Electro, Inc.

12/06/2011

12/07/2011

01/11/2012

$28,500$10,000

$18,744

$6,000

$24,900

20

07/06/2012W-2011-A

4438

SP Pump Station Stair Replacement
Water

01/17/2013$0

JO#

BS#

2225-00

John Abshier Record drawings and files.

Randy/WWE 03/30/2010

Axner Excavating, Inc.

04/20/2010

04/23/2010

06/23/2010

$2,398,000$70,000

$1,496,105

$300,000

$1,671,487

140

08/01/2011WW-2005-02-1

02/05/2010

4313

Boulder Creek Interceptor- Phase 1

W-020-610

Kimley-Horn & Assoc.

Water Works Engineers

Wastewater

08/17/2011

11/01/2007

JO#

BS#

2290-00

Corri Vandiver Once files turned in, then complete.

Randy Luft 08/18/2011

Meadow Valley

09/06/2011

09/08/2011

09/22/2011

$1,845,000$130,000

$1,300,407

$130,000

$1,419,940

$250,000

45

12/14/2011WW-2005-11

07/15/2011

4405

Westside Interceptor Phase II
Wastewater

02/06/2013

04/19/2012

03/01/2007

JO#

BS#

2271-00

Corri Vandiver Record drawings and turn in files.

Randy/WWE 03/30/2010

MDS

04/20/2010

04/23/2010

07/01/2010

$2,040,000$60,000

$1,770,515

$175,000

$1,938,114

$350,000

190

06/01/2011WW-2005-13-2

4155

Mary Street Lift Station Replacement
Wastewater

08/17/2011

11/01/2006

JO#

BS#

2279-00

David Braithwaite Record drawing date?

Randy/Pace 09/08/2009

DRS

09/15/2009

09/16/2009

10/14/2009

$625,000$30,000

$214,023

$62,500

$236,523

$500,000

30

12/09/2009WW-2005-19

4277

Stillwater WWTP Outfall Diffusers

W-010-560

Wastewater

04/20/2010

04/01/2007

JO#

BS#

2380-00

Corri Vandiver

$99,619

Project complete minus items eliminated due to high water table on Athens and 

South Street.  NOC approved by Council on October 1st.$157,018

Josh Watkins 07/24/2012

Prudent Technologies

08/21/2012

08/22/2012

09/19/2012

$1,145,650$125,000

$1,260,859

$126,000

$1,050,249

$60,000

85

02/07/2013WW-2011-08

06/25/2012

4486

Utility Improvements 2012
Wastewater

10/01/2013$0

03/01/2011

JO#

BS#

2390-00

Darren Langfield

$89,320

To Council on 10/1/13.

$66,650

Randy Luft 01/26/2012

RTA Construction, Inc.

02/21/2012

02/22/2012

03/14/2012

$600,000$110,000

$358,000

$60,000

$386,894

$65,500

180

12/14/2012WW-2011-10

4444

Churn Creek LS Improvements
Pace EngineeringWastewater

10/01/2013$0

JO#

BS#
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